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Executive Summary 

The UNC System is on track to meet the deliverables for Data Modernization and Integration (DMI) 

outlined in Section 10.6.(b) of the Appropriations Act of 2017.  The DMI program is on target to add 

finance data to the existing UNC data infrastructure within the projected four-year timeframe and with 

targeted additional investment requested by the University of North Carolina Board of Governors.  This 

is a progress report on the program timeline and an update to the initial report submitted April 2018. 
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Introduction 

This progress report is offered in response to Section 10.6.(b) of the Appropriations Act of 2017 and as 

an update to the initial report submitted to the Joint Legislative Education Oversight Committee (JLEOC) 

in April 2018.1  This report details the progress to date on the UNC Data Modernization and Integration 

(DMI) Program. 

Summary Status 

The UNC System is on track to meet the deliverables for DMI program outlined in Section 10.6.(b) of the 

Appropriations Act of 2017 within the projected four-year timeframe and with targeted additional 

investment requested by the University of North Carolina Board of Governors.  Figure 1 below shows 

the end of First Quarter 2019 and our associated program timeline as outlined in the initial report. 

 

 

Material Updates to Initial Report 

The initial report, prepared by Gartner, submitted by UNC in April 2018 details the Data Modernization 

and Integration goals, objectives, and timeline across four years.  The scope of the report focuses 

primarily on financial data and the governance structure around UNC System data.  The UNC System is 

on track to meet the technical outcomes in that initial report.  There are three material updates with 

regard to technical approach, budget, and governance structure. 

                                                           
1 Data Modernization and Integration – Strategy and Implementation Plan 
https://www.ncleg.gov/documentsites/committees/JLEOC/Reports%20Received/2018%20Reports%20Received/D
ata%20Modernization%20and%20Integration%20Initiative/Enhance%20UNC%20Data%20Systems%20to%20Impro
ve%20Institutional%20Performance%20and%20Student%20Success.pdf 

https://www.ncleg.gov/documentsites/committees/JLEOC/Reports%20Received/2018%20Reports%20Received/Data%20Modernization%20and%20Integration%20Initiative/Enhance%20UNC%20Data%20Systems%20to%20Improve%20Institutional%20Performance%20and%20Student%20Success.pdf
https://www.ncleg.gov/documentsites/committees/JLEOC/Reports%20Received/2018%20Reports%20Received/Data%20Modernization%20and%20Integration%20Initiative/Enhance%20UNC%20Data%20Systems%20to%20Improve%20Institutional%20Performance%20and%20Student%20Success.pdf
https://www.ncleg.gov/documentsites/committees/JLEOC/Reports%20Received/2018%20Reports%20Received/Data%20Modernization%20and%20Integration%20Initiative/Enhance%20UNC%20Data%20Systems%20to%20Improve%20Institutional%20Performance%20and%20Student%20Success.pdf
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Technical Approach 

The DMI Program will pursue the Consolidation Model as outlined and recommended in Section 4 of the 

initial report.  The Consolidation Model enables UNC institutions to maintain existing Enterprise 

Resource Program (ERP) systems and follows the successful models of the Student and Human 

Resources data infrastructure.  Institutional values are maintained and mapped to “UNC universal” 

values for the purpose of System reporting and analysis.   

The initial report assumes the selection of the Consolidation Model for purposes of outlining projects 

within the DMI program so there are no material changes to the approach.  This progress report affirms 

that, of the options outlined in Section 4.0 of the initial report, only the Consolidation Model is 

considered.  The alternative option, the Shared Systems of Record, is ruled out for the reasons outlined 

in the initial report.     

Budget 

Section 6.2 of the initial report includes a total cost estimate between $21M and $30M over four years.  

This is a high-level estimate calculated based on Gartner’s “case based” approach from prior similar 

experience.  The estimate includes anticipated labor and other expenses to support financial data 

deliverables and the requisite governance structure.  The estimate does not include costs associated 

with enhancements to Human Resources (HR) data, Student data, or ERP systems.      

The UNC DMI Program was allocated $9M in FY2019, inclusive of $1.5M recurring.  The DMI allocation 

and our progress on refining tasks and estimates informs the current DMI budget as follows in Table 1. 

Additional funds are requested for FY20-21.  This table reflects the current allocation to DMI.   

Table 1. Estimated Costs (millions) 

 

Labor includes existing (pro rata), incremental permanent and temporary staff for the UNC System 

Office project teams.  Other includes software license fees, hardware/network/storage allocated to DMI, 

and contracted services.  These are slightly modified definitions from the initial report where labor 

associated with contracted services is included in the labor estimates. 

Key notes about the budget: 

 Costs peak during the implementation timeframe.  This is consistent with most IT projects and 

with the initial report. 

 Both personnel and software license fees are recurring expenses included in the above table.  

Recurring license fees were not known at the time of the initial report and are not enumerated 

in the estimate. 

 IT infrastructure – hardware, network, data storage – incurs periodic upgrade expenses that are 

shared across the enterprise.  Only initial, incremental DMI allocations are included in the table 

above. 

FY 18/19 FY 19/20 FY 20/21 FY 21/22 Total

Labor 0.5$               1.6$               1.4$               1.3$               4.8$               

Other  $               2.2  $               3.1  $               2.9  $               1.4 9.6$               

Total 2.7$               4.7$               4.3$               2.7$               14.4$             
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 The cost estimate in the initial report focused on finance data and omitted HR data 

enhancements.  Technical staff allocated to finance data can shift a percentage of time and 

effort from finance to HR work after finance implementation.  Teams supporting the UNC data 

infrastructure are multifunctional and team members are cross-trained across institutions 

and/or subject areas.  This enables a consistent approach to projects and to data.  This 

expectation assumes minimally (1) that HR data remains a top priority and (2) that recurring 

allocations support the staff necessary to maintain the UNC Data infrastructure. 

 In addition to developing a financial data mart and enhancing HR data, a catalog of projects has 

been evaluated against DMI criteria.  Additional projects and enabling governance support the 

DMI goals of integrated finance, HR, student information; expanded student reporting; 

increased standardization; and modernizing business processes.  Additional funds are requested 

for FY2020-FY2021 to support these projects.   

Governance Structure 

Sections 5.2 through 5.4 of the initial report detail governance structure, roles, and responsibilities 

recommended to sustain data systems and to meet demands for consistent information.  Filling these 

roles requires creating and filling new positions.  The budget allocated to DMI covers software license 

fees, hardware, and technical implementation staff, but not sufficient recurring funds for new positions 

focused on governance. 

In order to meet basic governance requirements without new positions, UNC will pursue these 

strategies: 

 Data and Analytics will assume some of the responsibilities defined in the initial report as 

belonging to Data Management and Data Stewardship.   

 Information Technology will form a Program Management Office (PMO) to integrate the DMI 

program with existing and planned IT projects, including UNC Data Mart development. 

Summary 

The UNC System is on track to meet the technical deliverables outlined in Data Modernization and 

Integration.  UNC has evaluated a queue of projects that support DMI objectives and will focus on 

developing a financial data mart and on enhancing the HR data mart.  Budget is allocated across four 

years for IT infrastructure, license fees, and implementation and support staff.  Most of the governance 

roles described in the initial report as dedicated roles will be absorbed by the two teams who have been 

filling these roles for student data; those are, Data and Analytics and Information Technology. 

 

 

 

 

 


